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WORKING DRAFT TIMELINE 
NW 26th Street Environmental Impact Statement (EIS) 

(IA 415 to M.L. King Parkway) 

 
 

 

 

Receive Notice to Proceed .........................................................................................................June 2006 

Publish Notice of Intent to prepare EIS .........................................................................October 13, 2006 

Identify/Invite Participating and Cooperating Agencies.................................................... April 13, 2007 

Public Information Meeting (scoping) to receive input  
on preliminary purpose and need....................................................................................... April 23, 2007 
 
Agency Scoping Meeting (preliminary purpose and need, build/no build alternatives, define 
study area .........................................................................................................................September 2007 
 
Project Management Team (PMT) meeting (preliminary purpose and need, build/no build 
alternatives, define study area) ............................................................................................October 2007 
 
Begin Environmental Studies (on-going) ............................................................................October 2007 

Public Information Meeting to receive input on build/no build alternatives ...................November 2007 
 
Screen for Engineering, Environmental, and Fiscal Constraints (on-going) ....................... January 2008 
 
Determine/evaluate reasonable alternatives and assess impacts................................................May 2008 
 
Public Information Meeting to receive input on build alternatives ............................................July 2008 
 
NEPA/404 Concurrence Points 1 and 2 Meeting (purpose and needs, range of alternatives)...................  
..........................................................................................................................................September 2008 
 
Screen for Engineering, Environmental, and Fiscal Constraints (on-going) .......................October 2008 
 
Produce technical memos reporting results of environmental studies (on-going)........... December 2008 
 
Determine/evaluate reasonable alternatives and assess impacts........................................ February 2009 
 
Public Information Meeting to receive input on alternatives to be carried forward..................May 2009 
 
NEPA/404 Concurrence Point 3 Meeting (alternatives to be carried forward) .........................June 2009 
 
 



APPENDIX B – continued 
 

Submit DEIS for review by all, except FHWA .................................................................... August 2009 
 
Revise DEIS based on comments by all ..............................................................................October 2009 

Submit DEIS to OLE for FHWA review.............................................................................October 2009 

Revise DEIS based on FHWA comments .......................................................................November 2009 

DEIS signed by FHWA Iowa Division............................................................................ December 2009 

Distribute signed DEIS (EPA publishes NOA in Federal Register)................................ December 2009 

Circulate DEIS for public comment and agency review (45-day comment period)........ December 2009 

Public Hearing (15 days following distribution of DEIS) ................................................... January 2010 

Evaluate/respond to substantive comments ........................................................................... March 2010 

NEPA/404 Concurrence Point 4 Meeting (Preferred Alternative) .......................................... April 2010 

Submit FEIS for review by all, except FHWA..................................................................... August 2010 

Revise FEIS based on comments by all...............................................................................October 2010 

Submit FEIS to OLE for FHWA review (OLE will submit to FHWA) ..............................October 2010 

Revise FEIS based on FHWA comments ........................................................................November 2010 

FEIS signed by FHWA Iowa Division ............................................................................ December 2010 
 
Distribute signed FEIS (EPA publishes NOA in Federal Register) ................................ December 2010 

Circulate FEIS for public and agency comment .............................................................. December 2010 

Evaluate/respond to substantive comments ......................................................................... January 2011 

Prepare ROD for review (no sooner than 30 days after NOA in Federal Register or 90 days after 

NOA for DEIS) .................................................................................................................. February 2011 

Revise ROD based on comments........................................................................................... March 2011 

ROD signed by FHWA Iowa Division ......................................................................................May 2011 


