

## Public Works - Engineering - Scheduled Contract Lettings and Quotations 2011-12

Bid #	Item Description	To Cliff	From Cliff	To Typist	Done	To Engineer	From Engineer	To Print Shop	From Print Shop	AD to News	Send to Vendors	Official Pub Date	Bid Date	Award Date
-------	------------------	----------	------------	-----------	------	-------------	---------------	---------------	-----------------	------------	-----------------	-------------------	----------	------------

## Group 1A Bids

101	Pavement Markings - Refurbishment	1/13/2011	1/13/2011	1/13/2011	1/26/2011	2/1/2011	2/8/2011	2/18/2011	2/23/2011	3/1/2011	3/7/2011	3/9/2011	3/31/2011	4/12/2011
103	Pavement Markings - Special Emblems and Intersections	1/13/2011	1/13/2011	1/13/2011	1/26/2011	2/1/2011	2/8/2011	2/18/2011	2/23/2011	3/1/2011	3/7/2011	3/9/2011	3/31/2011	4/12/2011
140	Bituminous Seal Coat Resurfacing	1/13/2011	1/13/2011	1/13/2011	1/26/2011	2/1/2011	2/8/2011	2/18/2011	2/23/2011	3/1/2011	3/7/2011	3/9/2011	3/31/2011	4/12/2011
259	Project 2011, Furnish & Place PVC Subdrain	1/13/2011	1/13/2011	1/13/2011	1/26/2011	2/1/2011	2/8/2011	2/18/2011	2/23/2011	3/1/2011	3/7/2011	3/9/2011	3/31/2011	4/12/2011

## Group 1B Bids

100	Granular Surfacing Material and Skid Sand	1/3/2011	1/3/2011	1/3/2011	1/14/2011	1/18/2011	1/21/2011	2/11/2011	2/16/2011	2/15/2011	2/22/2011	2/23/2011	3/17/2011	3/29/2011
102	Road Stone	1/3/2011	1/3/2011	1/3/2011	1/14/2011	1/18/2011	1/21/2011	2/11/2011	2/16/2011	2/15/2011	2/22/2011	2/23/2011	3/17/2011	3/29/2011

## Group 2 Bids

178	Rock Salt for Ice Removal	1/10/2011	1/10/2011	1/10/2011	1/21/2011	1/24/2011	1/28/2011	2/18/2011	2/23/2011	2/22/2011	2/28/2011	3/2/2011	3/24/2011	4/5/2011
179	Calcium Chloride Pellets for Ice Removal	1/10/2011	1/10/2011	1/10/2011	1/21/2011	1/24/2011	1/28/2011	2/18/2011	2/23/2011	2/22/2011	2/28/2011	3/2/2011	3/24/2011	4/5/2011

## Group 3 Bids

105	Barricades	1/18/2011	1/18/2011	1/18/2011	3/1/2011	3/1/2011	3/4/2011	3/4/2011	3/9/2011	3/8/2011	3/14/2011	3/16/2011	4/7/2011	4/19/2011
106	Traffic Sign Posts	1/18/2011	1/18/2011	1/18/2011	3/1/2011	3/1/2011	3/4/2011	3/4/2011	3/9/2011	3/8/2011	3/14/2011	3/16/2011	4/7/2011	4/19/2011
109	Corrugated Metal Pipes	1/18/2011	1/18/2011	1/18/2011	3/1/2011	3/1/2011	3/4/2011	3/4/2011	3/9/2011	3/8/2011	3/14/2011	3/16/2011	4/7/2011	4/19/2011
120	Snow Fence & Posts	1/18/2011	1/18/2011	1/18/2011	3/1/2011	3/1/2011	3/4/2011	3/4/2011	3/9/2011	3/8/2011	3/14/2011	3/16/2011	4/7/2011	4/19/2011

## Group 4 Bids

111	Automotive Oils	1/24/2011	1/24/2011	1/24/2011	3/4/2011	3/7/2011	3/10/2011	3/11/2011	3/16/2011	3/15/2011	3/21/2011	3/23/2011	4/14/2011	4/26/2011
112	Automotive Tires	1/24/2011	1/24/2011	1/24/2011	3/4/2011	3/7/2011	3/10/2011	3/11/2011	3/16/2011	3/15/2011	3/21/2011	3/23/2011	4/14/2011	4/26/2011
113	Automotive Batteries	1/24/2011	1/24/2011	1/24/2011	3/4/2011	3/7/2011	3/10/2011	3/11/2011	3/17/2011	3/15/2011	3/22/2011	3/24/2011	4/14/2011	4/26/2011

Bid #	Item Description	To Cliff	From Cliff	To Typist	Done	To Engineer	From Engineer	To Print Shop	From Print Shop	AD to News	Send to Vendors	Official Pub Date	Bid Date	Award Date
-------	------------------	----------	------------	-----------	------	-------------	---------------	---------------	-----------------	------------	-----------------	-------------------	----------	------------

**Group 5 Bids**

115	Welding Supplies	2/1/2011	2/1/2011	2/1/2011	2/15/2011	3/7/2011	3/21/2011	3/25/2011	4/1/2011	3/29/2011	4/4/2011	4/6/2011	4/28/2011	5/10/2011
117	Safety Equipment	2/1/2011	2/1/2011	2/1/2011	2/15/2011	3/7/2011	3/21/2011	3/25/2011	4/1/2011	3/29/2011	4/4/2011	4/6/2011	4/28/2011	5/10/2011
119	Hyd, Cyl, Hoses & Fittings	2/1/2011	2/1/2011	2/1/2011	2/15/2011	3/7/2011	3/21/2011	3/25/2011	4/1/2011	3/29/2011	4/4/2011	4/6/2011	4/28/2011	5/10/2011

**Group 6 Quotes**

005	Tack Coat & Crack Seal Bitumen	2/7/2011	2/7/2011	2/7/2011	2/22/2011	3/28/2011	4/8/2011	4/15/2011	4/21/2011			4/25/2011		5/19/2011	5/31/2011
007	Manholes & Intakes	2/7/2011	2/7/2011	2/7/2011	2/22/2011	3/28/2011	4/8/2011	4/15/2011	4/21/2011			4/25/2011		5/19/2011	5/31/2011
008	Brush Control Chemicals	2/7/2011	2/7/2011	2/7/2011	2/22/2011	3/28/2011	4/8/2011	4/15/2011	4/21/2011			4/25/2011		5/19/2011	5/31/2011
009	Uniform Rental	2/7/2011	2/7/2011	2/7/2011	2/22/2011	3/28/2011	4/8/2011	4/15/2011	4/21/2011			4/25/2011		5/19/2011	5/31/2011
012	Polyethylene & PVC Pipe	2/7/2011	2/7/2011	2/7/2011	2/22/2011	3/28/2011	4/8/2011	4/15/2011	4/21/2011			4/25/2011		5/19/2011	5/31/2011
013	Asphalt Mix	2/7/2011	2/7/2011	2/7/2011	2/22/2011	3/28/2011	4/8/2011	4/15/2011	4/21/2011			4/25/2011		5/19/2011	5/31/2011
014	Ready Mix Concrete	2/7/2011	2/7/2011	2/7/2011	2/22/2011	3/28/2011	4/8/2011	4/15/2011	4/21/2011			4/25/2011		5/19/2011	5/31/2011
040	Traffic Signs	2/7/2011	2/7/2011	2/7/2011	2/22/2011	3/28/2011	4/8/2011	4/15/2011	4/21/2011			4/25/2011		5/19/2011	5/31/2011
089	Erosion Control Materials	2/7/2011	2/7/2011	2/7/2011	2/22/2011	3/28/2011	4/8/2011	4/15/2011	4/21/2011			4/25/2011		5/19/2011	5/31/2011
091	De-Icing Materials	2/7/2011	2/7/2011	2/7/2011	2/22/2011	3/28/2011	4/8/2011	4/15/2011	4/21/2011		↓	4/25/2011	↓	5/19/2011	5/31/2011
136	Chain Saws and Parts	2/7/2011	2/7/2011	2/7/2011	2/22/2011	3/28/2011	4/8/2011	4/15/2011	4/21/2011			4/25/2011		5/19/2011	5/31/2011

**Bids Miscellaneous**
