

<p>WORKING DRAFT TIME LINE Northeast Polk County Beltway Environmental Impact Statement (EIS)</p>

Receive Notice to Proceed	March 8, 2006
Publish Notice of Intent to prepare EIS	May 5, 2006
Identify/invite participating and cooperating agencies	June 2006
Public information meeting to receive input on preliminary purpose and need	June 28, 2006
Agency scoping meeting (preliminary purpose and need, build/no build alternatives, methods, and agency concerns)	September 2007
Project management team (PMT) meeting (preliminary purpose and need, build/no build alternatives, define study area)	October 2007
Begin environmental studies (<i>on-going</i>)	October 2007
Public information meeting to receive input on build/no build alternatives	November 2007
Screen for engineering, environmental, and fiscal constraints (<i>on-going</i>)	November 2007
Determine/evaluate reasonable (build) alternatives and assess impacts	January 2008
Public information meeting to receive input on build alternatives	July 2008
NEPA/404 concurrence points 1 and 2 meeting (purpose and need; range of alternatives)	August 2008
Screen for engineering, environmental, and fiscal constraints (<i>on-going</i>)	September 2008
Produce technical memos reporting results of environmental studies	October 2008
Determine/evaluate reasonable alternatives and assess impacts	November 2008
NEPA/404 concurrence point 3 meeting (alternatives to be carried forward)	December 2008
Public information meeting to receive input on alternatives to be carried forward (<i>Optional</i>)	February 2009

Submit DEIS for review by all, except FHWAMay 2009

Revise DEIS based on comments by allJune 2009

Submit DEIS to OLE for FHWA review (OLE will
submit to FHWA)June 2009

Revise DEIS based on FHWA comments July 2009

DEIS signed by FHWA August 2009

Distribute signed DEIS (EPA publishes
NOA in Federal Register) August 2009

Circulate DEIS for public and agency comment
(45-day comment period)..... August 2009

Public Hearing (15 days following distribution of
DEIS)September 2009

Evaluate/respond to substantive comments November 2009

NEPA/404 concurrence point 4 (preferred alternative) meeting December 2009

Submit FEIS for review by all, except FHWA April 2010

Revise FEIS based on comments by allJune 2010

Submit FEIS to OLE for FHWA review (OLE will
submit to FHWA)June 2010

Revise FEIS based on FHWA comments July 2010

FEIS signed by FHWA August 2010

Distribute signed FEIS (EPA publishes
NOA in Federal Register) August 2010

Circulate FEIS for public and agency comment August 2010

Evaluate and respond to substantive comments.....September 2010

Prepare ROD for review (no sooner than 30 days after
NOA in Federal Register or 90 days after NOA for DEIS) October 2010

Revise ROD based on comments..... November 2010

ROD signed by FHWA December 2010