

Public Works - Engineering - Scheduled Contract Lettings and Quotations 2024-25

Bid #	Item Description	Post to BidNet	Official Pub Date	Bid Date	Award Date
-------	------------------	----------------	-------------------	----------	------------

Group 1 Bids

Bid 101	2024-25 Pavement Marking Program	3/6/2024	3/6/2024	3/21/2024	4/2/2024
Bid 140	2024-25 Local HMA Resurfacing Project	3/6/2024	3/6/2024	3/21/2024	4/2/2024
Bid 493	NE Rising Sun Drive Reconstruction Project	3/6/2024	3/6/2024	3/21/2024	4/2/2024

Group 2 Bids/Quotes

Bid 268	2024-25 PCC Patch Program	3/20/2024	3/20/2024	4/4/2024	4/16/2024
Quote 210	Ice Control Sand	3/20/2024		4/4/2024	4/16/2024
Quote 211	Road Stone -Furnish Only (include aglime)	3/20/2024		4/4/2024	4/16/2024

Group 3 Bids/Quotes

Quote 212	Barricades	4/3/2024		4/18/2024	4/30/2024
Quote 213	Traffic Sign Posts	4/3/2024		4/18/2024	4/30/2024
Quote 214	Corrugated Metal Pipes	4/3/2024		4/18/2024	4/30/2024
Quote 215	Snow Fence & Posts	4/3/2024		4/18/2024	4/30/2024
Quote 216	Disposal of Used Oil, Anti-Freeze & Oil Filters	4/3/2024		4/18/2024	4/30/2024
Bid 264	2024 Sanitary Sewer Improvements	4/3/2024	4/3/2024	4/18/2024	4/30/2024
Bid 293	2024 Norwoodville URA Sanitary Sewer Improvements	4/3/2024	4/3/2024	4/18/2024	4/30/2024

Group 4 Bids

Bid 178	Rock Salt for Ice Removal	4/17/2024	4/17/2024	5/2/2024	5/14/2024
Bid 179	Calcium Chloride Pellets for Ice Removal	4/17/2024	4/17/2024	5/2/2024	5/14/2024

Group 5 Quotes

Quote 005	Crack Seal Material	4/24/2024		5/9/2024	5/28/2024
Quote 013	Asphalt Mix	4/24/2024		5/9/2024	5/28/2024
Quote 014	Ready Mix Concrete	4/24/2024		5/9/2024	5/28/2024
Quote 040	Traffic Signs	4/24/2024		5/9/2024	5/28/2024

Group 6 Quotes

Quote 089	Erosion Control Materials	5/1/2024		5/16/2024	6/4/2024
Quote 091	De-Icing Materials	5/1/2024		5/16/2024	6/4/2024
Quote 220	Road Stone- Deliver Only	5/1/2024		5/16/2024	6/4/2024